
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:20 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 624 Date: 21-Aug-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 78

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

foggy/overcast until 1000 . Sunny and warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly MEP staff meeting 0900-1000. Track progress of FWS mechanical piping installation. Track
progress of CCC CCO 45 paint repair of ductile iron piping. Track progress of CCC cable suspender
socket painting. Inspect previously installed cable band caulking along the NMS.

Bid Item: 067 C-COA-SCW.06704-0120F4 Seal & Caulk Cable Bands - West of W2

PERFORMANCE CAULKING

Diary: Dispute

Cable Band Caulking

at 0900, I inspected the caulking work for the cable bands along the south side span. CB 40S and CB
38S, caulking complete and ok; CB 36S, UH suspender needs more caulk in the gaps; CB 34S and 32S,
caulking complete and ok; CB 30S, low spot on the UP side; CB 28S, complete and ok; CB 26S and 24S,
caulking not done; CB 22S, complete and ok; CB 20S not done; CB 18S complete and ok; CB 16S and
14S, not done; CB 12S, 6" gap on the downhill side; CB 10S, complete and ok.

At 1440, I inspected the previously done caulking along the SMS. I noted damage on the DH side of CB
84S and CB 72S which was showing through the paint finish coat. I reported this to Andy Castaldi, ABF.

067 C-COA-SCW.067

Bid Item: 067 C-COA-PSR.06704-0120F4 Paint Suspender Ropes & Cable System

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Ron MorganPainter 0.00 0.00 0.00 0.00

Diary: Dispute

Cable System Painting

I received the environmental readings from the CCC QC at 1132. Ambient Temp of 63.3 degrees, RH of
75.4%, DP of 55.1, and steel temp of 60.5.

The CCCcrew was applying Permalink on the sockets for CB 98N, 100N, 102N, 104N, 106N, 108N, and
110N under the NMS, and under the SMS, the sockets for 98S, 100S, and 102S.

067 C-COA-PSR.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 624 Date: 21-Aug-2012 Tuesday

They were repairing the sockets for 106S and 108S with the blue gray Noxyde.

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 0.00 0.00 0.00 0.00

Diary: Dispute

DIP paint repair

I inspected the paint repair of the DIP along the W2W and W2E columns and observed that the gray
carboxine finish coat was compete.

The CCC crew was working on putting the finish coat on the 6" CCSF Reclaimed Water line, completing
the painting of the second finish coat to PP 91 along the south barrier of the WB bridge.

004 0-PID-ELS.045

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

8000# CAPACITY FORKLIFT

0.00

UR 1142629

0.00

No

0.00 0.00

MAG DRILL

0.00

s/n 011C-0

0.00

No

0.00 0.00

125' BOOM LIFT

0.00

AHERN 4780

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew modified 6 sets of PS-6s for the 4" CA line from PP 26 to PP 28 during the shift using a
JLG 460ST boom lift, the 510-56 Gradall fork to move equiment, a Big Blue 302D Miller Generator, and a
Minibrute A35 Mag Drill.

002 0-ALS-ALS.229
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